



**GREEN  
CLIMATE  
FUND**

**Meeting of the Board**

23 – 26 October 2023

Tbilisi, Georgia

Provisional agenda item 12

**GCF/B.37/07**

2 October 2023

---

## Status of approved funding proposals: adding host countries in respect of FP086 (Green Cities Facility)

---

### **Summary**

This document presents the request for the addition of host countries to FP086 (Green Cities Facility) originally approved at the twenty-first meeting of the Board for the consideration of the Board.

## I. Introduction

1. The Board, at its twenty-first meeting, approved through decision B.21/15 funding proposal 086 (FP086) titled “Green Cities Facility” (the “**programme**”) submitted by the European Bank for Reconstruction and Development ( “**EBRD**” or the “**accredited entity**”). The funded activity agreement (FAA) for the programme was executed on 2 July 2019 and became effective on 18 September 2019. The accredited entity originally requested EUR 228 million in funding, but the Board approved EUR 87 million (EUR 65 million in reimbursable funds and EUR 22 million in non-reimbursable funds). Board approval (and consequently the FAA) provides the option for the accredited entity to request additional commitment from GCF up to the originally requested amount. This additional commitment should be requested up to one year before the closing date of the programme.

2. The programme aims to address cities’ climate change challenges while building the market case for private-sector investment in sustainable urban infrastructure. The programme addresses multiple barriers to climate action through four components that: (i) deliver policy and strategy support to cities to assist them in prioritizing actions; (ii) facilitate green city infrastructure investments; (iii) build the capacity of key stakeholders; and (iv) facilitate and provide a pathway for cities to access green finance and capital markets. The programme’s investments will focus on urban infrastructure in six sectors: low-carbon and climate-resilient buildings, water and wastewater, solid waste, urban transport, municipal energy systems (district heating/cooling), and street lighting.

3. Uptake under the programme has been slower than envisioned in the disbursement plan of the FAA. The indicative disbursement schedule in the FAA forecast that all funds would be disbursed two years after FAA effectiveness. However, currently, only EUR 33.3 million has been disbursed to the programme. Drivers of the slower than expected disbursement are coronavirus disease 2019, the conflict in Ukraine and lessons learned by the accredited entity in relation to eligibility criteria for the projects.

## II. Proposed change

4. The accredited entity has submitted a restructuring proposal (contained in annex III and VI) seeking to add additional countries to the programme: Bosnia and Herzegovina, Kazakhstan, Kyrgyzstan, Morocco, Tajikistan and Uzbekistan. The restructuring proposal is part of a broader set of requests by the accredited entity to accelerate deployment of funds under the programme and incorporate lessons learned. The accredited entity has also requested to allow for the reallocation of non-reimbursable components, amendments to the eligibility criteria, increased currency flexibility, extension of programme timelines and inclusion of additional countries.

5. The Secretariat has evaluated the set of requests and has approved the changes with regard to the reallocation of non-reimbursable funds, amendments to the eligibility criteria, increased currency flexibility and the extension of programme timelines and determined that these changes were not major. (Further details of these approved changes are included in annex IV.) The Secretariat has also evaluated the request for additional countries, is supportive of this change and is recommending that the Board approve this change. Although the addition of the countries is a significant change to the scope of the programme, the Secretariat does not consider the change to be materially adverse on the programmatic level and therefore it does not trigger clause 16 of the GCF Policy on Restructuring and Cancellation, specifically subclause 16(b).

6. In November 2021, EBRD first engaged with the national designated authorities (NDAs) of the programme’s host countries to inform and consult the NDAs on the proposed changes for the programme. Following the submission of the restructuring proposal on 18 July 2022, EBRD

proceeded with formal engagement with the NDAs, pursuant to the requirements of the GCF Policy on Restructuring and Cancellation. Through a series of engagements, the accredited entity obtained no-objection letters (NOLs) from seven out of nine of the current host countries: Georgia (dated 17 August 2022); Albania (dated 23 September 2022); the Republic of Moldova (dated 28 September 2022); Mongolia (dated 29 September 2022); Jordan (dated 9 August 2023); Tunisia (dated 31 August 2023); and Serbia (dated 14 September 2023). The NDAs of the other existing host countries (Armenia and North Macedonia) have engaged with the accredited entity on the matter. As of 4 September 2023, North Macedonia indicated that it was in the process of considering providing an NOL, and in calls with the accredited entity, the NDA expressed its willingness to provide the NOL. Armenia acknowledged receipt of communications following EBRD's emails and a call on 7 August 2023, yet the NDA did not respond to the request for a no objection in writing. EBRD has received NOLs from six countries it wishes to include in programme: Kyrgyzstan (dated 3 November 2022), Morocco (dated 12 December 2022), Kazakhstan (dated 18 July 2023), Uzbekistan (dated 21 August 2023), Tajikistan (dated 4 September 2023), and Bosnia and Herzegovina (dated 7 September 2023).

### **III. Assessment**

7. The request from the accredited entity that will enable it to expand the programme is part of a set of proposed changes to allow EBRD to accelerate the deployment of the programme, while due diligence on other identified projects continues. The Secretariat is supportive of expanding the programme to additional countries as an effort to increase uptake under the programme such that the programme can achieve its target outcomes and objectives.

8. The accredited entity, in consultation with the NDAs of the host countries, has sought to include the additional countries. The accredited entity has sought NOLs and consulted with NDAs of all current host countries (see annex II and annex V). The accredited entity has received seven NOLs from the nine existing host countries, and NOLs from all six countries it wishes to include in the programme.

9. In line with previous instances where accredited entities requested host countries to be included in programmes, the Secretariat has prepared this document, which includes the NOLs from the NDAs from seven of the nine host countries, and the NOLs from the NDAs of all six additional countries. The Secretariat recommends that the Board take note of the NOLs and approve the request.

### **IV. Compliance with GCF policies**

10. In submitting this document for Board consideration, the Secretariat confirms that all relevant requirements contained in the GCF Policy on Restructuring and Cancellation have been complied with as the changes have been assessed as non-major and NDA consultation has taken place..

### **V. Recommendation**

11. In light of the above considerations, the Secretariat recommends that the Board approve the inclusion of: Bosnia and Herzegovina, Kazakhstan, Kyrgyzstan, Morocco, Tajikistan, and Uzbekistan as host countries for FP086.

12. Accordingly, it is recommended that the Board adopt the draft decision contained in annex I.

---

## Annex I: Draft decision of the Board

The Board, having considered document GCF/B.37/07 and its limited distribution Add.01 titled “Status of approved funding proposals: adding host countries in respect of FP086 (Green Cities Facility)”:

- (a) Approves the inclusion of: Bosnia and Herzegovina, Kazakhstan, Kyrgyzstan, Morocco, Tajikistan, and Uzbekistan as host countries for FP086; and
- (b) Authorizes the Secretariat to negotiate and execute the relevant legal agreements to reflect the approvals set out in paragraph (a) above.



## Annex II: No-objection letters received

### Host countries

MINISTERUL  
MEDIULUI  
AL REPUBLICII MOLDOVA



MINISTRY  
OF ENVIRONMENT  
OF THE REPUBLIC OF MOLDOVA

MD 2004, mun. Chișinău, bd Ștefan cel Mare și Sfânt, 162, tel. 022 20 45 87, e-mail: [cancelaria@mediu.gov.md](mailto:cancelaria@mediu.gov.md)

Nr. \_\_\_\_\_

To: The Green Climate Fund ("GCF")

Republic of Moldova, 28 September 2022

Re: Restructuring proposal for the GCF by the European Bank for Reconstruction and Development ("EBRD") regarding the Funded Activity: FP086 "Green Cities Facility"

Dear Madam, Sir,

We refer to the Funded Activity: FP086 "Green Cities Facility" ("the Facility") in the Republic of Moldova as approved by GCF Board at B.21 in October 2018.

The undersigned is the duly authorized representative of the Ministry of Environment of the Republic of Moldova, the National Designated Authority/focal point of the Republic of Moldova.

Pursuant to GCF Policy on Restructuring and Cancellation, the content of which we acknowledge to have reviewed, we hereby communicate our no-objection to the Facility's proposed changes as included in the restructuring proposal.

By communicating our no-objection, it is implied that:

- (a) The government of the Republic of Moldova has no-objection to the Facility's proposed changes as included in the restructuring proposal;
- (b) The Facility's proposed changes as included in the restructuring proposal is in conformity with the Republic of Moldova's national priorities, strategies and plans;
- (c) In accordance with the GCF's environmental and social safeguards, the Facility's proposed changes as included in the restructuring proposal is in conformity with relevant national laws and regulations.

We also confirm that our national process for ascertaining no-objection to the Facility's proposed changes as included in the restructuring proposal has been duly followed.

We acknowledge that this letter may be made publicly available on the GCF website.

Kind regards,

Name: Iordanca-Rodica Iordanov

Title: Secretary State



Republic of Serbia  
**MINISTRY OF AGRICULTURE, FORESTRY  
AND WATER MANAGEMENT**

Number: 337-00-195/2023-06

Date: 31.08.2023.

Belgrade

**GREEN CLIMATE FUND**

Songdo Business District  
175 Art center-daero  
Yeosu-gu, Incheon 22004  
Republic of Korea

**Subject: Restructuring proposal for the GCF by the European Bank for Reconstruction and Development ("EBRD") regarding the Funded Activity: FP086 "Green Cities Facility"**

Dear Madam/Sir,

We refer to the Funded Activity: FP086 "Green Cities Facility" ("the Facility") in the Republic of Serbia as approved by GCF Board at B.21 in October 2018.

The undersigned is the duly authorized representative of the Republic of Serbia Ministry of Agriculture, Forestry and Water Management, the National Designated Authority/focal point of the Republic of Serbia.

Pursuant to GCF Policy on Restructuring and Cancellation, the content of which we acknowledge to have reviewed, we hereby communicate our no-objection to the Facility's proposed changes as included in the restructuring proposal.

By communicating our no-objection, it is implied that:

- (a) The government of the Republic of Serbia has no-objection to the Facility's proposed changes as included in the restructuring proposal;
- (b) The Facility's proposed changes as included in the restructuring proposal is in conformity with the Republic of Serbia's national priorities, strategies and plans;
- (c) In accordance with the GCF's environmental and social safeguards, the Facility's proposed changes as included in the restructuring proposal is in conformity with relevant national laws and regulations.

We also confirm that our national process for ascertaining no-objection to the Facility's proposed changes as included in the restructuring proposal has been duly followed.

We acknowledge that this letter may be made publicly available on the GCF website.

Sincerely,

MINISTER  
  
Jelena Janković  






المملكة الأردنية الهاشمية



Ministry of Environment

Ref.No **7-2-5541**  
Date **9-8-2023**

**Ms. Mafalda Duarte**  
Executive Director  
The Green Climate Fund ("GCF") Secretariat  
6-Tower, 123 Central Street  
Songdo-dong, 206840, Republic of Korea

Re: Restructuring proposal for the GCF by the European Bank for Reconstruction and Development ("EBRD") regarding the Funded Activity: FP086 "Green Cities Facility"

Dear Ms. Duarte,

We refer to the Funded Activity: FP086 "Green Cities Facility" in Jordan as approved by GCF Board at B.21 in October 2018.

The undersigned is the duly authorized representative of the Jordan Ministry of Environment, the National Designated Authority/focal point of Jordan.

Pursuant to GCF Policy on Restructuring and Cancellation, the content of which we acknowledge to have reviewed, we hereby communicate our no-objection to the Facility's proposed changes as included in the restructuring proposal.

By communicating our no-objection, it is implied that:

- (a) The government of Jordan has no-objection to the Facility's proposed changes as included in the restructuring proposal;
- (b) The Facility's proposed changes as included in the restructuring proposal is in conformity with Jordan's national priorities, strategies and plans;
- (c) In accordance with the GCF's environmental and social safeguards, the Facility's proposed changes as included in the restructuring proposal is in conformity with relevant national laws and regulations.

We also confirm that our national process for ascertaining no objection to the Facility's proposed changes as included in the restructuring proposal, has been duly followed.

We acknowledge that this letter may be made publicly available on the GCF website.

Kind regards,

**Eng. Belal Shqarin**

  
Director of Climate Change  
Directorate

**Dr. Mohammad Khushashneh**

  
Secretary General



THE HASTATITE KINGDOM OF JORDAN

Tel.: +962 5 5552118 Fax: +962 5 5510277 P.O.Box: 11408 AMMAN 11941 JORDAN [www.moe.gov.jo](http://www.moe.gov.jo)



REPUBLIC OF ALBANIA  
MINISTRY OF TOURISM AND ENVIRONMENT  
GENERAL DIRECTORATE FOR ECONOMIC AFFAIRS AND SUPPORT SERVICES

No. 6544/1 Prot.

Tirana, on 23.9.2022

*Subject: Restructuring proposal for the GCF by the European Bank for Reconstruction and Development ("EBRD") regarding the Funded Activity: FP086 "Green Cities Facility"*

THE GREEN CLIMATE FUND ("GCF")

Dear Madam, Sir,

We refer to the Funded Activity: FP086 "Green Cities Facility" ("the Facility") in Republic of Albania as approved by GCF Board at B.21 in October 2018.

The undersigned is the duly authorized representative of the Republic of Albania Ministry of Tourism and Environment, the National Designated Authority/focal point of Republic of Albania.

Pursuant to GCF Policy on Restructuring and Cancellation, the content of which we acknowledge to have reviewed, we hereby communicate our no-objection to the Facility's proposed changes as included in the restructuring proposal.

By communicating our no-objection, it is implied that:

- a. The government of Republic of Albania has no-objection to the Facility's proposed changes as included in the restructuring proposal;
- b. The Facility's proposed changes as included in the restructuring proposal is in conformity with Republic of Albania's national priorities, strategies and plans;
- c. In accordance with the GCF's environmental and social safeguards, the Facility's proposed changes as included in the restructuring proposal is in conformity with relevant national laws and regulations.

We also confirm that our national process for ascertaining no-objection to the Facility's proposed changes as included in the restructuring proposal has been duly followed.

We acknowledge that this letter may be made publicly available on the GCF website.

Kind regards,

GENERAL DIRECTOR FOR ECONOMIC AFFAIRS AND SUPPORT SERVICES  
NATIONAL DESIGNATED AUTHORITY

SOJAN JAUPAJ







გარემოს დაცვისა და  
სოფლის მეურნეობის  
საინჟინერო

MINISTRY OF ENVIRONMENTAL  
PROTECTION AND AGRICULTURE  
OF GEORGIA

N 8108/01  
17/08/2022

საქართველო  
GEORGIA

8108-01-2-202208171756



To: The Green Climate Fund ("GCF")

Re: Restructuring proposal for the GCF by the European Bank for Reconstruction and Development ("EBRD") regarding the Funded Activity: FP086 "Green Cities Facility"

Dear Madam, Sir,

We refer to the Funded Activity: FP086 "Green Cities Facility" ("the Facility") in Georgia as approved by GCF Board at B.21 in October 2018.

The undersigned is the duly authorized representative of the Georgia's Ministry of Environmental Protection and Agriculture, the National Designated Authority/focal point of Georgia.

Pursuant to GCF Policy on Restructuring and Cancellation, the content of which we acknowledge to have reviewed, we hereby communicate our no-objection to the Facility's proposed changes as included in the restructuring proposal.

By communicating our no-objection, it is implied that:

- (a) The government of Georgia has no-objection to the Facility's proposed changes as included in the restructuring proposal;
- (b) The Facility's proposed changes as included in the restructuring proposal is in conformity with Georgia's national priorities, strategies and plans;
- (c) In accordance with the GCF's environmental and social safeguards, the Facility's proposed changes as included in the restructuring proposal is in conformity with relevant national laws and regulations.



MINISTRY OF ENVIRONMENT AND TOURISM  
OF MONGOLIA

**CLIMATE CHANGE RESEARCH  
AND COOPERATION CENTRE**

STATE OWNED ENTERPRISE

Margad Center, 8<sup>th</sup> Khoroo, Sukhbaatar District,

Ulaanbaatar 14191, MONGOLIA

Tel: (976) 7000 0743, (976) 7000 0744,

E-mail: [info@ccrcc.mn](mailto:info@ccrcc.mn), <http://www.ccrcc.mn>

Date: 2022, September 29

Ref. 80

To: The Green Climate Fund ("GCF")

Re: Restructuring proposal for the GCF by the European Bank for Reconstruction and Development ("EBRD") regarding the Funded Activity: FP086 "Green Cities Facility"

Dear Madam, Sir,

We refer to the Funded Activity: FP086 "Green Cities Facility" ("the Facility") in Mongolia as approved by GCF Board on B.21 in October 2018.

The undersigned is the duly authorized representative of the Mongolia Ministry of Environment and Tourism, the National Designated Authority/focal point of Mongolia.

Pursuant to GCF Policy on Restructuring and Cancellation, the content of which we acknowledge to have reviewed, we hereby communicate our no-objection to the Facility as included in the restructuring proposal presented by the EBRD.

By communicating our no-objection, it is implied that:

- (a) The government of Mongolia has no-objection to the Facility as included in the restructuring proposal;
- (b) The Facility as included in the restructuring proposal is in conformity with Mongolia's national priorities, strategies and plans;
- (c) In accordance with the GCF's environmental and social safeguards, the Facility as included in the restructuring proposal is in conformity with relevant national laws and regulations.

We also confirm that our national process for ascertaining no-objection to the Facility as included in the restructuring proposal has been duly followed.

We acknowledge that this letter will be made publicly available on the GCF website.

Kind regards,

CHOIKHAND JANCHIVLAMDAN  
NATIONAL FOCAL POINT  
MINISTRY OF ENVIRONMENT AND TOURISM  
MONGOLIA



New host countries:

BOSNA I HERCEGOVINA  
MINISTARSTVO VANJSKE TRGOVINE  
I EKONOMSKIH ODNOSA



БОСНА И ХЕРЦЕГОВИНА  
МИНИСТАРСТВО СПОЉНЕ  
ТРГОВИНЕ И ЕКОНОМСКИХ ОДНОСА

BOSNIA AND HERZEGOVINA  
MINISTRY OF FOREIGN TRADE AND  
ECONOMIC RELATIONS

Number: *04-CD-3092/23*  
Sarajevo, 7 September 2023

To: The Green Climate Fund ("GCF")

Re: Funding proposal for the GCF by the European Bank for Reconstruction and Development regarding the Funded Activity: FP086 "Green Cities Facility"

Dear Madam, Sir,

We refer to the programme titled the Funded Activity: FP086 "Green Cities Facility" ("The Facility") as included in the funding proposal submitted by the European Bank for Reconstruction and Development at B.21 on October 2018.

The undersigned is the duly authorized representative of Ministry of Foreign Trade and Economic Relations, the National Designated Authority of Bosnia and Herzegovina.

Pursuant to GCF decision B.08/10, the content of which we acknowledge to have reviewed, we hereby communicate our no-objection to the programme as included in the funding proposal.

By communicating our no-objection, it is implied that:

- Bosnia and Herzegovina (the Government of Federation of Bosnia and Herzegovina, the Government of Republika Srpska, and the Council of Ministers of Bosnia and Herzegovina) has no-objection to the programme as included in the funding proposal;
- The programme as included in the funding proposal is in conformity with the priorities, strategies and plans in Bosnia and Herzegovina;
- In accordance with the GCF's environmental and social safeguards, the programme as included in the funding proposal is in conformity with relevant laws and regulations in Bosnia and Herzegovina.

We also confirm that our consultation process for ascertaining no-objection to the programme as included in the funding proposal has been duly followed.

We also confirm that our no-objection applies to all projects or activities to be implemented within the scope of the programme.

We acknowledge that this letter will be made publicly available on the GCF website.

Kind regards,

  
Stasa Košarac  
Minister  
Ministry of Foreign Trade and Economic Relations  
Bosnia and Herzegovina



O'ZBEKISTON RESPUBLIKASI EKOLOGIYA,  
ATROF-MUHITNI MUHOFAZA QILISH  
VA IQLIM O'ZGARISHI VAZIRLIGI



MINISTRY OF ECOLOGY, ENVIRONMENTAL  
PROTECTION AND CLIMATE CHANGE  
OF THE REPUBLIC OF UZBEKISTAN

„21“ 08 2023

Nº 01-01/2-3630

Tashkent

**Subject: Funding proposal for the GCF by the European Bank for Reconstruction and Development regarding the Funded Activity: FP086 "Green Cities Facility"**

Dear Madam, Sir,

We refer to the programme titled *the Funded Activity: FP086 "Green Cities Facility" ("The Facility")* as included in the funding proposal submitted by the European Bank for Reconstruction and Development to us at B.21 on October 2018.

Pursuant to GCF decision B.08/10, the content of which we acknowledge to have reviewed, we hereby communicate our no-objection to the programme as included in the funding proposal.

By communicating our no-objection, it is implied that:

- (a) The government of Uzbekistan has no-objection to the programme as included in the funding proposal;
- (b) The programme as included in the funding proposal is in conformity with the national priorities, strategies and plans of Uzbekistan;
- (c) In accordance with the GCF's environmental and social safeguards, the programme as included in the funding proposal is in conformity with relevant national laws and regulations.

We also confirm that our national process for ascertaining no-objection to the programme as included in the funding proposal has been duly followed. We also confirm that our no-objection applies to all projects or activities to be implemented within the scope of the programme

We acknowledge that this letter will be made publicly available on the GCF website.  
Kind regards,

**Aziz Abdukhakimov**  
**Minister of Ecology, Environmental Protection and Climate Change**  
**Republic of Uzbekistan**





ҚАЗАҚСТАН РЕСПУБЛИКАСЫ  
ЭКОЛОГИЯ  
ЖӘНЕ ТАБИҒИ РЕСУРСТАР  
МИНИСТРЛІГІ



MINISTRY  
OF ECOLOGY AND NATURAL  
RESOURCES OF THE  
REPUBLIC OF KAZAKHSTAN

010000, Нұр-Сұлтан қ., Мәңгілік Ел даңғылы, 8  
«Министрліктер үйі», 14-кіреберіс  
төлі.: +7 7172 74 08 44

№ 04-01-13/11719 от 18.07.2023

№ \_\_\_\_\_

010000, Astana city, Mangilik El avenue, 8  
«The House of Ministries», entrance 14  
tel.: +7 7172 74 08 44

**To: The Green Climate Fund (GCF)**

*Re: Funding proposal for the GCF by the European Bank for Reconstruction and Development regarding the Funded Activity: FP086 «Green Cities Facility».*

Dear Madam, Sir,

The Ministry of Ecology and Natural Resources of the Republic of Kazakhstan refer to the programme titled the Funded Activity: FP086 «Green Cities Facility» (The Facility) as included in the funding proposal submitted by the European Bank for Reconstruction and Development to us at B.21 on October 2018.

The undersigned is the duly authorized representative of the Ministry of Ecology and Natural Resources of the Republic of Kazakhstan.

Pursuant to GCF decision B.08/10, the content of which we acknowledge to have reviewed, we hereby communicate our no-objection to the programme as included in the funding proposal.

By communicating our no-objection, it is implied that:

- (a) The government of Kazakhstan has no-objection to the programme as included in the funding proposal;
- (b) The programme as included in the funding proposal is in conformity with the national priorities, strategies and plans of Kazakhstan;
- (c) In accordance with the GCF's environmental and social safeguards, the programme as included in the funding proposal is in conformity with relevant national laws and regulations.

We also confirm that our national process for ascertaining no-objection to the programme as included in the funding proposal has been duly followed.

We also confirm that our no-objection applies to all projects or activities to be implemented within the scope of the programme.

We acknowledge that this letter will be made publicly available on the GCF website.

**Kind regards,**

**Mr. Oshurbaev M.T.**





MINISTÈRE DE LA TRANSITION ÉNERGÉTIQUE ET DU  
DEVELOPPEMENT DURABLE  
DÉPARTEMENT DU DEVELOPPEMENT DURABLE

المملكة المغربية  
ROYAUME DU MAROC



وزارة الانتقال الطاقي والتنمية المستدامة  
Ministère de l'Énergie, du Climat et de l'Environnement  
ROYAUME DU MAROC

0333

To: The Green Climate Fund ("GCF")

Rabat, December 12<sup>th</sup> 2022

**Re: Funding proposal for the GCF by the European Bank for Reconstruction and Development regarding the Funded Activity: FP036 "Green Cities Facility"**

Dear Madam, Sir,

We refer to the programme titled the *Funded Activity: FP036 "Green Cities Facility" ("The Facility")* as included in the funding proposal submitted by the European Bank for Reconstruction and Development to us at B.21 on October 2018.

The undersigned is the duly authorized representative of M. Bouzekri RAZI, the focal point of Morocco.

Pursuant to GCF decision B.03/1.0, the content of which we acknowledge to have reviewed, we hereby communicate our no-objection to the programme as included in the funding proposal.

By communicating our no-objection, it is implied that:

- (a) The government of Morocco has no-objection to the programme as included in the funding proposal;
- (b) The programme as included in the funding proposal is in conformity with the national priorities, strategies and plans of Morocco;
- (c) In accordance with the GCF's environmental and social safeguards, the programme as included in the funding proposal is in conformity with relevant national laws and regulations.

We also confirm that our national process for ascertaining no-objection to the programme as included in the funding proposal has been duly followed.

We also confirm that our no-objection applies to all projects or activities to be implemented within the scope of the programme.

We acknowledge that this letter will be made publicly available on the GCF website.

Kind regards,

M. Bouzekri RAZI

Director of Climate Change, Biodiversity  
and Green Economy  
Ministry of Energy Transition and Sustainable Development  
Kingdom of Morocco  
GCF Focal Point







КЫРГЫЗ РЕСПУБЛИКАСЫНЫН  
ЖАРАТЫЛЫШ РЕСУРСТАРЫ,  
ЭКОЛОГИЯ ЖАНА ТЕХНИКАЛЫК  
КӨЗӨМӨЛ МИНИСТРЛИГИ



МИНИСТЕРСТВО ПРИРОДНЫХ  
РЕСУРСОВ, ЭКОЛОГИИ И  
ТЕХНИЧЕСКОГО НАДЗОРА  
КЫРГЫЗСКОЙ РЕСПУБЛИКИ

720040, Кыргыз Республикасы  
Бишкек ш., Эркиндик бульвары 2  
эл. почта: info@mnr.gov.kg  
тел: +996 (312) 30-06-67

720040, Кыргызская Республика  
г. Бишкек, бульвар Эркиндик, 2  
эл. почта: info@mnr.gov.kg  
тел: +996 (312) 30-06-67

03.11. 2022 № --01-6/3725

На №

To: The Green Climate Fund ("GCF")

**Re: Funding proposal for the GCF by the European Bank for Reconstruction and Development regarding the Funded Activity: FP086 "Green Cities Facility".**

Dear Madam, Sir,

We refer to the programme titled *the Funded Activity: FP086 "Green Cities Facility"* ("*The Facility*") as included in the funding proposal submitted by the European Bank for Reconstruction and Development to us at B.21 on October 2018.

The undersigned is the duly authorized by the Beksultan Ibraimov, Deputy Minister of Natural Resources, Ecology and Technical Supervision of Kyrgyzstan, NDA to the GCF.

Pursuant to GCF decision B.08/10, the content of which we acknowledge to have reviewed, we hereby communicate our no-objection to the programme as included in the funding proposal.

By communicating our no-objection, it is implied that:

- (a) The government of Kyrgyzstan has no-objection to the programme as included in the funding proposal;
- (b) The programme as included in the funding proposal is in conformity with the national priorities, strategies and plans of Kyrgyzstan;
- (c) In accordance with the GCF's environmental and social safeguards, the programme as included in the funding proposal is in conformity with relevant national laws and regulations.

We also confirm that our national process for ascertaining no-objection to the programme as included in the funding proposal has been duly followed.

We also confirm that our no-objection applies to all projects or activities to be implemented within the scope of the programme

We acknowledge that this letter will be made publicly available on the GCF website.

Kind regards,

Beksultan Ibraimov,  
Deputy Minister of Natural Resources, Ecology and  
Technical Supervision of Kyrgyzstan, NDA to the GCF



КУМИТАИ  
ҲИФЗИ МУҲИТИ ЗИСТИ  
НАЗДИ ҲУКУМАТИ  
ҶУМҲУРИИ ТОҶИКИСТОН

734003, шаҳри Душанбе, кӯчаи Шамси 5/1  
Тел./факс: (992 37) 236-40-59, 236-13-53  
Веб-сайт: [www.tajnature.tj](http://www.tajnature.tj)  
Почтаи электронӣ: [info@tajnature.tj](mailto:info@tajnature.tj)



КОМИТЕТ  
ОХРАНЫ ОКРУЖАЮЩЕЙ СРЕДЫ  
ПРИ ПРАВИТЕЛЬСТВЕ  
РЕСПУБЛИКИ ТАДЖИКИСТАН

734003, город Душанбе, улица Шамси 5/1  
Тел./факс: (992 37) 236-40-59, 236-13-53  
Веб-сайт: [www.tajnature.tj](http://www.tajnature.tj)  
Электронная почта: [info@tajnature.tj](mailto:info@tajnature.tj)

**COMMITTEE OF ENVIRONMENTAL PROTECTION  
UNDER THE GOVERNMENT OF THE REPUBLIC OF TAJIKISTAN**

5/1 Shamsi str., 734003, Dushanbe city, tel./fax: (992 37) 236-40-59, 236-13-53 web-site: [www.tajnature.tj](http://www.tajnature.tj), e-mail: [info@tajnature.tj](mailto:info@tajnature.tj)

№ 1/17-03-2248 from «04» 09 2023

To \_\_\_\_\_ from «  » \_\_\_\_\_ 2023

To: The Green Climate Fund ("GCF")

**Re: Funding proposal for the GCF by the European Bank for Reconstruction and Development regarding the Funded Activity: FP086 "Green Cities Facility"**

Dear Madam, Sir,

We refer to the programme titled *the Funded Activity: FP086 "Green Cities Facility"* as included in the funding proposal submitted by the European Bank for Reconstruction and Development to us.

The undersigned is the duly authorized representative of Committee for Environmental Protection under the Government of the Republic of Tajikistan, the National Designated Authority of the Republic of Tajikistan.

Pursuant to GCF decision B.08/10, the content of which we acknowledge to have reviewed, we hereby communicate our no-objection to the programme as included in the funding proposal.

By communicating our no-objection, it is implied that:

- (a) The Government of Tajikistan has no-objection to the programme as included in the funding proposal;
- (b) The programme as included in the funding proposal is in conformity with the national priorities, strategies and plans of Tajikistan;
- (c) In accordance with the GCF's environmental and social safeguards, the programme as included in the funding proposal is in conformity with relevant national laws and regulations.

We also confirm that our national process for ascertaining no-objection to the programme as included in the funding proposal has been duly followed.

We also confirm that our no-objection applies to all projects or activities to be implemented within the scope of the programme

We acknowledge that this letter will be made publicly available on the GCF website.

Kind regards,

Sheraliyoda Bahodur,  
Chairman of the Committee for Environmental Protection under the Government  
of the Republic of Tajikistan,  
National Designated Authority to GCF

---

## **Annex III: Restructuring proposal (Public distribution)**

*The restructuring proposal (public distribution) is contained below.*

# Restructuring Proposal with respect to the Funded Activity: FP086 “Green Cities Facility”



## Contents

GREEN  
CLIMATE  
FUND

### *Note to accredited entities on the use of the Restructuring Proposal template*

- Sections **A, B, C, D** and **E** of the Restructuring Proposal require detailed inputs from the accredited entity.
- The total number of pages for the Restructuring Proposal (excluding annexes) is expected not to exceed 50.

**Please submit the completed form to:**

[OPM@gcfund.org](mailto:OPM@gcfund.org)

Please use the following name convention for the file name:

“[FP]-[Agency Short Name]-[Date]-[Serial Number]”



### A.1. PROJECT/PROGRAMME MILESTONES

|                                                                         |                                                                                                                                                           |                         |            |
|-------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|------------|
| Date of Board Approval                                                  | B.21 17-20/10/2018                                                                                                                                        |                         |            |
| Date of Signature                                                       | 02/07/2019                                                                                                                                                |                         |            |
| Date of Effectiveness                                                   | 18/09/2019                                                                                                                                                |                         |            |
| Closing Date                                                            | 18/09/2024                                                                                                                                                | Revised Closing Date    | 18/09/2026 |
| Project Completion date                                                 | 18/09/2034                                                                                                                                                | Revised completion date | 18/09/2036 |
| Number of Disbursements to date (by instrument - loans, grants, equity) | 3 disbursements for Non-Reimbursable Funds (EUR 19.5 million) under Components 1, 3 and 4 and for Reimbursable Funds (EUR 13.8 million) under Component 2 |                         |            |
| Total disbursed Amounts (by instrument- loans, grants, equity)          | Loans 13,800,000<br>Grants 19,500,000                                                                                                                     |                         |            |
| Undisbursed amounts (by instrument- loans, grants, equity)              | Loans 51,200,000<br>Grants 2,500,000                                                                                                                      |                         |            |
| Cancelled amounts (broken down by instrument - loans, grants, equity)   | N/A                                                                                                                                                       | Cancellation date       | N/A        |

### A.2. SUMMARY OF PROPOSED CHANGES TO THE PROJECT/PROGRAMME (max 300 words)

*Please provide a brief description of the proposed changes to the project/programme, including the rationale and justification for the restructuring changes including the objectives and primary measurable benefits (see [investment criteria](#) in section E). The detailed description can be elaborated in [section C](#).*

The EBRD seeks to **expand the geographical scope** of countries eligible under the Funded Activity: FP086 “Green Cities Facility” (the “Facility”).

The **difficult global context** has profoundly affected cities. Still in the recovery phase of the lasting impacts of the COVID-19 pandemic, cities have been further impacted by the war on Ukraine and the resulting energy crisis, as well as displaced refugee communities from neighbouring countries. As extreme weather events increase globally, supporting cities, in a context of the unavoidable impact of externalities, new priorities emerging and strained budgets, is more critical than ever.

In this context of increased needs, high uncertainty and new challenges for cities, the expansion of the geographical scope of the Facility will allow EBRD to:

- i) offer GCF-EBRD joint support to a larger group of cities, and
- ii) accelerate the deployment of the Facility by providing timely financial support to the projects which have reached maturity, while providing critical technical assistance for those under preparation.

The EBRD seeks to expand the geographical scope of the Facility to six new countries and their cities.

- **Bosnia and Herzegovina** – Sarajevo, Banja Luka, Brcko, Mostar, Zenica
- **Kazakhstan** – Almaty, Shymkent, Ust-Kamenogorsk
- **Kyrgyz Republic** – Bishkek

- **Morocco** – Agadir
- **Tajikistan** – Dushanbe
- **Uzbekistan** – Samarkand

The Bank has identified potential Green Cities projects stemming from Green City Action Plans (GCAPs) developed with these cities. The expansion of the Facility to these countries and cities will allow support for follow-on projects, priority investments identified in the GCAPs. The identified projects would be ready for implementation should their financial structure be closed with the necessary donor concessional finance. Expanding the geographical scope of the Facility will allow the EBRD to accelerate the deployment of the Facility, while due diligence on other identified projects continues (see Annex 1)<sup>1</sup>.

The EBRD has engaged with the NDAs of the existing countries as well as the NDAs of the new countries as required per GCF Policy on Restructuring and Cancellation (see section E.3).

**A.3. Is there any deviation from the AMA required for this project?** Yes ☐ No ☒ If yes, please elaborate and justify why

N/A

|                                                        |           |          |
|--------------------------------------------------------|-----------|----------|
| <i>Change in Implementing/Executing Agency</i>         | Yes [ ]   | No [ X ] |
| <i>Change in Project's Objectives</i>                  | Yes [ ]   | No [ X ] |
| <i>Change in Results Framework</i>                     | Yes [ ]   | No [ X ] |
| <i>Change in Expected Impact</i>                       | Yes [ ]   | No [ X ] |
| <i>Change in Legal Terms, Conditions and Covenants</i> | Yes [ ]   | No [ X ] |
| <i>Change in Closing Date(s)</i>                       | Yes [ ]   | No [ X ] |
| <i>Change in Completion Date</i>                       | Yes [ ]   | No [ X ] |
| <i>Change in Technical/Project Design</i>              | Yes [ ]   | No [ X ] |
| <i>Change in Scope</i>                                 | Yes [ X ] | No [ ]   |
| <i>Any Cancellations Proposed</i>                      | Yes [ ]   | No [ X ] |
| <i>Change to Financing Plan</i>                        | Yes [ ]   | No [ X ] |
| <i>Changes to GCF Financing Amount</i>                 | Yes [ ]   | No [ X ] |
| <i>Change in Disbursement Arrangements</i>             | Yes [ ]   | No [ X ] |
| <i>Reallocation between Disbursement Categories</i>    | Yes [ ]   | No [ X ] |
| <i>Change in Disbursement Estimates</i>                | Yes [ ]   | No [ X ] |
| <i>Change to Components and Cost</i>                   | Yes [ ]   | No [ X ] |
| <i>Change in Institutional Arrangements</i>            | Yes [ ]   | No [ X ] |
| <i>Change in Financial Management</i>                  | Yes [ ]   | No [ X ] |
| <i>Change in Procurement</i>                           | Yes [ ]   | No [ X ] |
| <i>Change in Implementation Schedule</i>               | Yes [ ]   | No [ X ] |
| <i>Change of ESS category</i>                          | Yes [ ]   | No [ X ] |
| <i>Other Changes to Safeguards</i>                     | Yes [ ]   | No [ X ] |

<sup>1</sup> The changes proposed under this restructuring proposal will facilitate and accelerate the deployment of the Facility allowing the EBRD to request the additional funding envisaged when the GCF Board approved the Funding Proposal (decision GCF/B.21/34). This subsequent commitment will allow equal access to the Facility from all participating countries. <sup>2</sup> For more information, please see <https://www.ebrd.com/work-with-us/projects/psd/52754.html>

|                                             |           |          |
|---------------------------------------------|-----------|----------|
| Change in Economic and Financial Analysis   | Yes [ ]   | No [ X ] |
| Change in Technical Analysis                | Yes [ ]   | No [ X ] |
| Change in Environmental and Social Analysis | Yes [ ]   | No [ X ] |
| Change in Risk Analysis                     | Yes [ X ] | No [ ]   |
| Other Change(s)                             | Yes [ ]   | No [ X ] |

Please fill out applicable sub-sections and provide additional information as necessary, as these requirements may vary depending on the nature of the project / programme.

**B.1. ANY CHANGES TO STRATEGIC CONTEXT, FINANCIAL MARKET AND/OR PROJECT BASELINE SINCE APPROVAL THAT HAVE INFLUENCED THE CHANGE? YES ☒ NO ☐ IF YES, PLEASE ELABORATE**

**Global challenges**

Since February 2022, the war on Ukraine is resulting in a crisis on a scale not seen since the Second World War. Cities in Ukraine and neighbouring countries (such as Moldova) are bearing the brunt of this impact through the destruction of infrastructure and, in conflict-free areas, the pressures on infrastructure as a consequence of the influx of refugees. Furthermore, the implications of the war have reached other regions – from experiencing ‘second tier’ impact as a result of the sanctions, to disruption in commodities supply from Russia and Ukraine, resulting in significant oil, gas and food price increase. This mainly affects countries with close economic relations to Russia and Ukraine (such as Mongolia and Georgia).

This sudden and massive demand on municipal services and infrastructure is exacerbated by the ongoing energy crisis. Prices of oil, gas and coal have all increased dramatically while geopolitical events have emphasised the importance of energy security. These challenges have only strengthened the existing imperative to both reduce municipal energy consumption and switch to non-hydrocarbon energy sources. As cities explore measures to address the crisis, it will be important to ensure that these investments are aligned with a low carbon, digital and inclusive future.

In addition, the COVID-19 outbreak and crisis, which had put significant pressure on city finances, has had a lasting impact on priorities as budgets continue to be strained. Consequently, cities are facing constraints to borrow and invest in climate technologies, particularly given their initial premiums. When the pandemic first hit in 2020, 90% of COVID-19 cases were in cities. This severely impacted local revenues in 2020 and continued throughout 2021. Cities are beginning to recover in 2022, but will need support to ensure a green recovery.

The EBRD has long championed sub-sovereign lending to cities. Three-quarters of the Bank’s portfolio in municipal investments is in sub-sovereign finance. However, since the COVID-19 pandemic onset, this ratio reversed – for example, in 2020, 65% of EBRD municipal infrastructure lending was to sovereign entities. Non-sovereign lending highly depends on the credit worthiness of the local borrower, and following the pandemic, the borrowing capacity of municipal borrowers has become severely constrained. As a result, there is a need for additional support for cities through sovereign or sovereign-guaranteed loans. This trend is observed in Western Balkans countries and is most marked in Serbia, where prior to the pandemic lending had been almost exclusively on a non-sovereign basis and now the Bank receives requests for municipal investment coming directly from the central government.

GCF is no stranger to the impact of strained city budgets delaying climate action. GCF’s backing has been crucial in an emergency relief fund launched to shield clean energy companies in developing countries from COVID-19 economic shocks and to keep low-carbon trajectories on track. Moreover, in the report, ‘Scaling up climate finance in the context of COVID-19’, GCF has recommended to financial decision-makers ways to align finance with sustainable development, accelerating the transition to a net-zero and climate resilient economy. GCF recognized that the COVID-19 pandemic stressed government and local authority finances, and the report suggests four interventions including the alleviation of debt burden, which would enable developing countries to foster a green, climate-resilient recovery. Projects where GCF backing has been instrumental include two “firsts” for the Bank:

- Chisinau River Bic Rehabilitation & Flood Protection,<sup>2</sup> financing a set of integrated flood water management measures in the city that mitigate the increased risk of severe flooding events from climate change, including through Nature-Based Solutions (NBS);
- Ulaanbaatar Green Affordable Housing,<sup>3</sup> which is primarily a climate adaptation project financing the design and construction of around 700 climate-resilient and low-carbon housing units and associated infrastructure.

Both projects were assessed as climate adaptation projects and GCF grants allowed both to deploy ambitious solutions with significant climate adaptation and resilience benefits, addressing the climate change through enhanced adaptation standards and environmental and social benefits. For the River Bic project (Moldova), the GCF grant was allocated towards non-revenue generating investments; namely, the rehabilitation of the drainage network and the implementation of sustainable urban drainage systems (including novel NBS for the retrofitting of 90 rain gardens and 85 tree pits in urban settings). In the Ulaanbaatar Green Affordable Housing project (Mongolia), the GCF grant enabled the design to include technically advanced building technologies, ensuring a substantial reduction in the exposure of current *ger* residents to extreme weather events and in risk of damages to assets, as well as considerable increase in water availability.

The EBRD has been observing an uneven recovery across the 9 Host Countries of the Facility, all also directly and indirectly impacted by the global repercussions of the war on Ukraine. Considering adding new Host Countries to the Facility would allow to adjust to these different paths to recovery and respond to the identified needs of other countries in their green transition pathways, accelerating the deployment and full utilisation and disbursement of the first contribution approved by GCF Board in October 2018.

#### Strategic context for improving resilience and adaptation

Regardless of strained budgets, cities increasingly recognize that resilience and climate adaptation is a priority area for investment. The threat of more frequent and more intense climate related events presents a serious challenge for cities around the world, particularly in developing countries where cities grow at unprecedented speed. Both extreme weather events and climate projections suggest there is a strong case for climate adaptation action in the countries covered under the Facility. Recent events attributed to climate change include: the devastating 2014 floods in the Western Balkans and Serbia in particular which triggered a wave of donor financing into flood protection schemes around the region. Or the series of exceptionally harsh and cold winters in Mongolia which killed off livestock in large numbers, forcing rural population to migrate and take up residence in informal settlements on the outskirts of large cities.

CMIP6<sup>4</sup> climate data, which underpins the latest IPCC Assessment report and which has been synthesised by the World Bank into country briefs, is unequivocal: the mountainous Western Balkans are likely to suffer more severe floods and landslides due to heavy precipitation events. For Eastern Europe (including Moldova), there is a high degree of confidence that the region will be exposed to a combination of increasing water stress, wildfires and higher mean temperatures - which is expected to result in pressure on agricultural productivity. For Mongolia and the Central Asian nations, extreme heat events are projected to have strong knock-on effects on droughts and flood risk.

Climate related events threaten social and economic development, with urban poor, living in substandard housing or informal settlements, being the most exposed and vulnerable to hazards. Building resilience and adapting to climate change is an increasingly high priority for cities. As a result, beneficiary cities have expressed strong demand for support for adaptation projects. A first GCF investment grant was signed in Georgia in January 2023 for the modernisation of Tbilisi metro and two additional grants have been signed in June 2023 for Chisinau River Bic project in Moldova and the Ulaanbaatar Green Affordable Housing project in Mongolia, utilising almost all GCF non-reimbursable funds available under Component 2. The subsequent commitment envisaged when the GCF Board approved the Funding Proposal (decision GCF/B.21/34) will prove instrumental to address these pressing needs.

<sup>2</sup> For more information, please see <https://www.ebrd.com/work-with-us/projects/psd/52754.html>

<sup>3</sup> For more information, please see <https://www.ebrd.com/work-with-us/projects/psd/50702.html>

<sup>4</sup> Coupled Model Inter-comparison Project Phase 6

**B.2. CHANGES TO PROJECT / PROGRAMME OBJECTIVE AGAINST BASELINE? YES ☐ NO ☒ IF YES, PLEASE ELABORATE**

*Describe the baseline scenario (i.e. emissions baseline, climate vulnerability baseline, key barriers, challenges and/or policies) and the outcomes and the impact that the project/programme will aim to achieve in improving the baseline scenario.*

N/A

**B.3. CHANGES TO PROJECT/PROGRAMME DESCRIPTION YES ☐ NO ☒ IF YES, PLEASE ELABORATE**

*Describe the main activities and the planned measures of the project/programme according to each of its components.*

*Provide information on how the activities are linked to objectives, outputs and outcomes that the project/programme intends to achieve, in relationship to the project ToC and how it will substantiate results with evidence. The objectives, outputs and outcomes should be consistent with the information reported in the logic framework in section H.*

N/A – The scope of the Facility, its objectives and outcomes, remain unchanged.

**B.4. CHANGES TO FINANCIAL ELEMENTS OF THE PROJECT/PROGRAMME**

Please Indicate any changes proposed relative to the Funded Activity Agreement (FAA) in:

- the integrated financial model in Annexes that includes a projection covering the period from financial closing through final maturity of the proposed GCF financing with detailed assumptions and rationale; and a sensitivity analysis of critical elements of the project/programme
- the breakdown of cost estimates for total project costs and GCF financing by sub-component. Please indicate breakdown in local and foreign currency, highlighting any changes in allocation and comment on any (changes) in currency hedging mechanism, as applicable:

| Project Output/Component                                          | Project Sub-component                                                     | GCF Contribution Initial Budget Allocation (in million EUR) | GCF Contribution Revised Budget Allocation (in million EUR) <sup>5</sup> | % Change Remarks (as applicable) <sup>6</sup>                     |
|-------------------------------------------------------------------|---------------------------------------------------------------------------|-------------------------------------------------------------|--------------------------------------------------------------------------|-------------------------------------------------------------------|
| <b>Component 1</b><br>Green City Action Plans and Policy Dialogue | -                                                                         | 1.5                                                         | 1                                                                        | 33% re-allocated to subcomponent 3                                |
| <b>Component 2</b><br>Green City Infrastructure Investment        | <b>Subcomponent 2.1</b><br>Green City Infrastructure Investments (Loans)  | 65                                                          | 65                                                                       | [no change]                                                       |
|                                                                   | <b>Subcomponent 2.2</b><br>Green City Infrastructure Investments (Grants) | 15                                                          | 15                                                                       | [no change]                                                       |
| <b>Component 3</b><br>Technical Assistance and Capacity Building  | -                                                                         | 4.5                                                         | 5.5                                                                      | 22% increase in value as a re-allocation from subcomponents 1 & 4 |
| <b>Component 4</b><br>Green Finance Roadmaps                      | -                                                                         | 1                                                           | 0.5                                                                      | 50% re-allocated to subcomponent 3                                |
| <b>TOTAL</b>                                                      |                                                                           | <b>87</b>                                                   | <b>87</b>                                                                | <b>0%</b>                                                         |

\* Please expand the table if needed.

- The revised breakdown of cost/budget by expenditure type (project staff and consultants, travel, goods, works, services, etc.) and disbursement schedule in project/programme confirmation (term sheet) as included in Annexes.

**B.5. CHANGES IN PROJECT FINANCING INFORMATION?** Yes ☐ No ☒ If Yes, Please elaborate below

N/A

<sup>5</sup> As approved by GCF Operation Committee in September 2023.

<sup>6</sup> For Activities delayed, provide the respective explanation/justification for proposed reallocation.



**C.1. ANY UPDATES TO BACKGROUND INFORMATION ON PROJECT / PROGRAMME SPONSOR (EXECUTING ENTITY)?**

YES ☒ NO ☐ IF YES, PLEASE ELABORATE

*Describe any changes in the project/programme sponsor and the implications for the quality of the management team, overall strategy and financial profile of the Sponsor (Executing Entity) and how it will support the restructured project/programme in terms of equity investment, management, operations, production and marketing.*

The pandemic has put significant pressure on health and social expenditures in a context of decreasing revenues and increasing expenditures. These developments led to constrained credit worthiness of local borrowers (please see sections B.1 and D.1 for more details). Moreover, the war on Ukraine has had direct and indirect impacts on countries shifting their priorities to immediate response. The fiscal impacts have resulted in a change of focus in municipal investment plans from systematic low-carbon transition and climate resilient solutions to infrastructure solutions that provide quick wins and returns.

Cities need further support to integrate climate strategies with their medium-term recovery plans. Concessional finance allows transformational investments, which are typically more costly, by increasing the competitiveness of climate solutions. This way, political decision makers can better focus on these solutions and incorporate GCAP actions into the recovery plans. The risk being that decision makers will otherwise not be in a position to invest in low-carbon and/or resilient yet more expensive technologies due to competing priorities, which will result in a business as usual scenario rather than a climate ambitious one.

**C.2. ANY INSTITUTIONAL / IMPLEMENTATION ARRANGEMENTS? YES ☐ NO ☒ IF YES, PLEASE ELABORATE**

*Please describe in detail any changes to the governance structure of the project/programme, including but not limited to the organization structure, roles and responsibilities of the project/programme management unit, steering committee, executing entities and so on, as well as the flow of funds structure. Also describe which of these structures are already in place and which are still pending and which will be new. For the pending and new ones, please specify the requirements to establish them.*

*Describe construction and supervision methodology with key contractual agreements.*

*Describe any new operational arrangements with key contractual agreements. If applicable, provide the credit analysis of key counterparties of key contractual agreements and/or structural mitigants to cover the counterparty risks.*

N/A

### C.3. UPDATED TIMETABLE OF PROJECT/PROGRAMME IMPLEMENTATION

Table: Updated implementation timetable for the Funded Activity. (Annex 1 – APR)

The following table provides an indicative implementation plan

| COMPONENT                                                                                                  | YEAR<br>1<br>2020 | YEAR<br>2<br>2021 | YEAR<br>3<br>2022 | YEAR<br>4<br>2023 | YEAR<br>5<br>2024 | YEAR<br>6<br>2025 | YEAR<br>7<br>2026 | YEAR<br>8<br>2027 | YEAR<br>9<br>2028 | YEAR<br>10<br>2029 | YEAR<br>11<br>2030 | YEAR<br>12<br>2031 | YEAR<br>13<br>2032 | YEAR<br>14<br>2033 | YEAR<br>15<br>2034 | YEAR<br>16<br>2035 | YEAR<br>17<br>2036 | YEAR<br>18<br>2037 |
|------------------------------------------------------------------------------------------------------------|-------------------|-------------------|-------------------|-------------------|-------------------|-------------------|-------------------|-------------------|-------------------|--------------------|--------------------|--------------------|--------------------|--------------------|--------------------|--------------------|--------------------|--------------------|
| COMPONENT 1 – GREEN CITY ACTION PLANS AND POLICY DIALOGUE                                                  |                   |                   |                   |                   |                   |                   |                   |                   |                   |                    |                    |                    |                    |                    |                    |                    |                    |                    |
| Sub-component<br>1.1 – Develop<br>4 Green City<br>Action Plans<br>(GCAP)                                   | GCAP              | ◆                 |                   |                   |                   |                   |                   |                   |                   |                    |                    |                    |                    |                    |                    |                    |                    |                    |
|                                                                                                            | GCAP              | ◆                 |                   |                   |                   |                   |                   |                   |                   |                    |                    |                    |                    |                    |                    |                    |                    |                    |
|                                                                                                            |                   |                   | GCAP              | ◆                 |                   |                   |                   |                   |                   |                    |                    |                    |                    |                    |                    |                    |                    |                    |
|                                                                                                            |                   |                   | GCAP              | ◆                 |                   |                   |                   |                   |                   |                    |                    |                    |                    |                    |                    |                    |                    |                    |
| Sub-component<br>1.2 – Suggest<br>legal/regulatory<br>/tariff changes                                      |                   |                   |                   |                   |                   |                   |                   |                   |                   |                    |                    |                    |                    |                    |                    |                    |                    |                    |
| COMPONENT 2 – GREEN CITY INFRASTRUCTURE INVESTMENTS <sup>7</sup>                                           |                   |                   |                   |                   |                   |                   |                   |                   |                   |                    |                    |                    |                    |                    |                    |                    |                    |                    |
| Sub-component<br>2.1 – Prepare<br>and implement<br>Green City<br>Infrastructure<br>Investments<br>(Loans)  |                   |                   |                   |                   |                   |                   |                   |                   |                   |                    |                    |                    |                    |                    |                    |                    |                    |                    |
| Sub-component<br>2.2 – Prepare<br>and implement<br>Green City<br>Infrastructure<br>Investments<br>(Grants) |                   |                   |                   |                   |                   |                   |                   |                   |                   |                    |                    |                    |                    |                    |                    |                    |                    |                    |
| COMPONENT 3 – TECHNICAL ASSISTANCE AND CAPACITY BUILDING                                                   |                   |                   |                   |                   |                   |                   |                   |                   |                   |                    |                    |                    |                    |                    |                    |                    |                    |                    |
| Sub-<br>component<br>3.1 – Provide<br>technical<br>support and                                             |                   |                   |                   |                   |                   |                   |                   |                   |                   |                    |                    |                    |                    |                    |                    |                    |                    |                    |

<sup>7</sup> Loans from Component 2 will continue to be repaid beyond the Completion Date (fifteen (15) years).

[illegible]

[illegible]

## D.1. ANY CHANGES TO VALUE ADDED FOR GCF INVOLVEMENT? Yes ☒ No ☐ If yes, please elaborate

*Please specify why the GCF involvement is still required for the project/programme, in consideration of the new design or revision to the project and climate change rationale.*

The **GCF Green Cities Facility is even more important at the moment due to the lasting impact of the pandemic on cities and the need for a green recovery.** GCF is no stranger to the impacts of strained city budgets delaying climate action. GCF's backing has been crucial in an emergency relief fund launched to shield clean energy companies in developing countries from COVID economic shocks and to keep low-carbon trajectories on track. Moreover, in the report, 'Scaling up climate finance in the context of COVID', GCF aims to recommend to financial decision-makers ways to align finance with sustainable development, accelerating the transition to a net-zero and climate resilient economy. GCF recognized that the COVID pandemic stresses government and local authority finances, and the report suggests these four interventions including alleviation of debt burden, would enable developing countries to foster a green, climate-resilient recovery.

The World Bank<sup>8</sup> noted that many countries were not prepared for the shock of the COVID-19 pandemic, as a result budgets were disrupted. In several regions, the average deviations between actual and planned budgets during 2020 and 2021 were higher than in the previous years, suggesting that the pandemic impacted aggregate spending negatively. With the continued impact of COVID-19 and the current energy crisis, due to the increased strain on municipal budget, cities move to less risky financial structures, and are relying increasingly on sovereign or sovereign-backed financing.

In terms of adaptation finance, demand for projects targeting climate resilience is continually increasing. **There is a clear market need to invest in adaptation solutions and adopt resilience, particularly following the vulnerabilities revealed by climate change and the risks posed by the latest global challenges (including pandemics, wars, energy crisis etc.).** Cities and potential beneficiaries across the eligible countries under the Facility have responded positively to the potential for GCF support to incorporate climate resilience concerns into the design of their investments. In sectors ranging from buildings to energy distribution, to nature-based solutions, cities hope to use the concessional resource (of investment grants and technical assistance) to tackle pressing climate risks, and address market barriers that currently prevent investment in such solutions.

## D.2. ANY CHANGES TO EXIT STRATEGY? Yes ☐ No ☒ If yes, please elaborate

*Please explain if and how the restructuring affects the initial project/programme sustainability considerations as well as strategies for longer term maintenance of physical assets (if applicable) while also taking into consideration the long-term financial viability of the project/program.*

N/A

*In this section, the accredited entity is expected to provide a brief description of changes in the expected performance of the proposed project/programme against each of the Fund's six investment criteria resulting from the proposed changes. Activity-specific sub-criteria and indicative assessment factors, which can be found in the Fund's Investment Framework, should be addressed where relevant and applicable. This section should tie into any request for concessionality.*

## E.1. ANY CHANGES TO IMPACT POTENTIAL? YES ☐ NO ☒ IF YES, PLEASE ELABORATE

Potential of the project/programme to contribute to the achievement of the Fund's objectives and result areas

### E.1.1. Mitigation / adaptation impact potential

*Specify the mitigation and/or adaptation impact, taking into account the relevant and applicable sub-criteria and assessment factors in the Fund's investment framework. When applicable, specify the degree to which the project/programme avoids lock-in of long-lived, high emission or climate-vulnerable infrastructure.*

<sup>8</sup> Government budget credibility and the impact of COVID-19 ([worldbank.org](http://worldbank.org))

N/A

## E.1.2. Key impact potential indicator

*Describe the detailed methodology used for calculating the indicators above. Describe how the programme's indicator values compare to the appropriate benchmarks (i.e. the indicator values for a similar project/programme in a comparable context).*

N/A

**E.2. ANY CHANGES TO OTHER INVESTMENT CRITERIA<sup>9</sup>? Yes ☒ No ☐ If YES, PLEASE PROVIDE AGAINST EACH INVESTMENT CRITERION THAT IS AFFECTED BY THE CHANGE, AS APPLICABLE**

<sup>9</sup> Besides impact potential, the other GCF investment criteria are paradigm shift potential; sustainable development potential; needs of the recipient; country ownership; and efficiency and effectiveness.



*Describe how the project/programme changes affect the investment criteria*

‘Needs of the recipient’ have changed as per the investment criteria. This is relevant to all the nine countries in the Facility. While the needs assessment carried out during funding proposal stage remains as relevant, it has been exacerbated by the challenging global context. The COVID-19 crisis put significant pressure on city finances in these countries. Consequently, cities are facing constraints to borrow and invest in climate technologies, particularly given their initial premiums. When the pandemic first hit in 2020, 90% of COVID-19 cases were reported to be in cities. This severely impacted local revenues in 2020 and throughout 2021. Cities started to recover in 2022, but need support to ensure a green recovery as they started to face new challenges including the global repercussions from the war on Ukraine. Since February 2022, due to the war, cities in Ukraine and neighbouring countries are bearing the brunt of the crisis through the destruction of infrastructure and, in conflict-free areas, the pressures on infrastructure as a consequence of the influx of refugees. Furthermore, the implications of the war have resulted in significant oil, gas and food price increase. This mainly affects countries with close economic relations to Russia and Ukraine. This massive demand on municipal services and infrastructure is exacerbated by the ongoing energy crisis. Prices of oil, gas and coal have all increased dramatically while geopolitical events have emphasised the importance of energy security. The continued impact of the difficult global context means that cities in these countries will rely increasingly on sovereign or sovereign-backed financing in the short to medium term.

For the investment criteria ‘paradigm shift potential’ and ‘country ownership’, the assumptions and analysis carried out during funding proposal stage remains relevant, and are expected to further grow in scope based on the proposed geographical expansion. For example, under paradigm shift potential, with the proposed geographical extension, a wider range of cities will be able to benefit from the holistic approach suggested by the GrC Facility (including GCAPs, knowledge sharing and capacity building). In similar way, with regards to country ownership, expanding the eligible countries and sectors means that the Facility would be able to support more Nationally Determined Contributions (NDCs).

Finally, under the ‘sustainable development potential’, the Facility will continue to contribute to the achievement of the Sustainable Development Goals (SDGs) through the provision of essential urban services in an environmentally, socially and economically sustainable manner, as detailed in the funding proposal. The Facility’s holistic approach to planning, project design, investments and efforts to create enabling regulatory and market conditions for investing in sustainable urban development remains unchanged, aiming to yield economic, social and environmental benefits for cities and beneficiaries. Similar to above criteria, while the approach remains, based on the proposed geographical expansion, there will be potential to increase in scope of the ‘environmental co-benefits’ (beyond climate mitigation and adaptation) as well as promotion of ‘gender equality, and inclusion co-benefits’ with more cities in more countries able to benefit from the holistic approach suggested by the GrC Facility.

## E. 3. Engagement with NDAs, civil society organizations and other relevant stakeholders

*Please provide a full description of the steps taken to ensure country ownership, including the engagement with NDAs on the proposed changes. Please also specify the multi-stakeholder engagement plan and the consultations that were conducted with respect to the proposed changes.*

In November 2021, the EBRD first engaged with the NDAs of the Facility’s Host Countries to inform and consult them on the changes identified. NDAs welcomed and supported the suggested changes.

Following the submission of the restructuring proposal on 18 July 2022, the EBRD proceeded with formal engagement with the NDAs, pursuant to the requirements of GCF Policy on Restructuring and Cancellation, requesting them to issue new no-objection letters based on the understanding that some of the proposed changes would qualify as major changes.

Since then, the EBRD has maintained communication with all the NDAs, in writing, as well as direct interactions via phone calls and meetings.

As a result, seven existing Host Countries have shared new no-objection letters. The NDAs of the other existing Host Countries have expressed their intention to share NOLs and are proceeding with internal approval processes.

The EBRD has in parallel received no-objections letters from the six countries wishing to join the Facility.

\* The information can be drawn from the project/programme appraisal document.

**F.1. ANY CHANGES IN ECONOMIC AND FINANCIAL ANALYSIS? Yes ☐ No ☒ If yes, please elaborate**

*Please provide any changes to the originally submitted narrative and rationale for the detailed economic and financial analysis (including the financial model).*

*Based on the above analysis, please provide economic and financial justification (both qualitative and quantitative) for the concessionality that GCF provides, with a reference to the financial structure proposed in section B.2.*

N/A

**F.2. ANY CHANGES IN TECHNICAL EVALUATION? Yes ☐ No ☒ If yes, please elaborate**

*Please provide an assessment from the technical perspective on any changes in the project design/activity. If a technological solution that is different from the original proposal has been chosen, describe why it is the most appropriate for this project/programme.*

N/A

**F.3. ANY CHANGES IN ENVIRONMENTAL, SOCIAL ASSESSMENT INCLUDING GENDER CONSIDERATIONS? Yes ☐ No ☒ If yes, please elaborate**

*Describe the main changes in expected outcome of the environment and social impact assessment for the restructured project. Specify the Environmental and Social Management Plan, and how the project/programme will avoid or mitigate negative impacts at each stage (e.g. preparation, implementation and operation), in accordance with the Fund's Environmental and Social Safeguard (ESS) standard. Also describe how the gender aspect is considered/addressed in the restructuring of the project, in accordance with the Fund's Gender Policy and Action Plan.*

N/A

**F.4. ANY CHANGES IN FINANCIAL MANAGEMENT AND PROCUREMENT? Yes ☐ No ☒ If yes, please elaborate**

*Describe any expected changes in the project/programme's financial management and procurement, including financial accounting, disbursement methods and auditing.*

N/A

**G.1. ANY CHANGES TO THE RISK ASSESSMENT SUMMARY? Yes ☒ No ☐ If yes, please elaborate**

*Please provide a summary of main risk factors, including any newly identified risks from the restructuring of the project. Detailed description of risk factors and mitigation measures can be elaborated in G.2.*

Risks that have emerged since the design of the funding proposal and have critically impacted the Facility are the COVID-19 pandemic, which has continued to impact, and the war on Ukraine.

The **pandemic** had put significant pressure on city finances in the Facility. Consequently, cities and municipal utility companies are facing constraints to borrow and invest in climate action and low carbon technologies. As cities are expected to continue experiencing decreases in revenue and as they are only just starting to recover from the effects of the pandemic on their municipal services which lasted around two years, some municipality's and municipal utility company's credit worthiness has changed. This has created an increased demand for either sovereign backed lending, or direct lending through a sovereign entity.

Since February 2022, the **war on Ukraine** is resulting in a crisis on a scale not seen since the Second World War. Cities in Ukraine and neighbouring countries (such as Moldova) are bearing the brunt of this impact through the destruction of infrastructure and, in conflict-free areas, the pressures on infrastructure as a consequence of the influx of refugees. Furthermore, the implications of the war has reached other regions – from experiencing 'second tier' impact as a result of the sanctions, to disruption in commodities supply from Russia and Ukraine, resulting in significant oil, gas and food price increase. Thus, the war is affecting the economic stability within countries with close economic relations to Russia (such as Mongolia and Georgia). For example, according to the World Bank, the war on Ukraine is likely to also adversely impact the Georgian economy through reductions in trade, tourism and remittances, as well as elevated commodity prices. Oil and food prices have globally increased sharply since the beginning of the war due to uncertainty and disrupted supplies from Russia and Ukraine.

**G.2. ANY CHANGES FOR RISK FACTORS AND MITIGATION MEASURES? Yes ☒ No ☐ If yes, please elaborate**

*Please describe additional (financial, technical and operational, social and environmental and other risks) that might prevent the project/programme objectives from being achieved. This section should also describe other potential issues which will be monitored as "emerging risks" during the life of the project (i.e., issues that have not yet raised to the level of "risk factor" but which will need monitoring). Also describe the proposed risk mitigation measures.*

**War on Ukraine**

| Description                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Risk category | Level of impact              | Probability of risk occurring |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|------------------------------|-------------------------------|
| <ul style="list-style-type: none"> <li>The war on Ukraine and its impact have wide implication under all the risk categories - technical &amp; operational, financial, social &amp; environmental.</li> <li>Pressure on city infrastructure and services as a consequence of the influx of refugees.</li> <li>Disruption in commodities supply from Russia and Ukraine, resulting in significant oil, gas and food price increase.</li> <li>Pressure on oil and gas supply chain and price increase making Energy Security a key priority on national and municipal level</li> <li>Straining city budgets and decreasing local borrowers' credit-worthiness leading to increased reliance on sovereign lending, and delayed climate action.</li> </ul> | Other         | High (>20% of project value) | High                          |

**Mitigation Measure(s)**

*Please describe how the identified risk will be mitigated or managed. Do the mitigation measures lower the probability of risk occurring? If so, to what level?*

In order to mitigate the arising risks, in 2022, EBRD Green Cities added an additional technical assistance product to the programme, a **Rapid Infrastructure Resilience Appraisal & Action Plan (RIRAP)**, to support cities to identify the most urgent and emerging additional social and hard infrastructure and service requirements resulting from the impact of the war. In addition, the RIRAP will also assist cities to consider how to create added resilience and adaptation in city infrastructure to support needs in the medium to long-term recognising the uncertainty of displaced people's movements, under the guiding principle of 'Build Back Better'. The intent is to strengthen existing services and to safeguard livelihoods whilst assuring provision of green, low carbon and sustainable infrastructure. The first RIRAPs will support cities in neighbouring countries impacted heavily by the influx of refugees.

Furthermore, in order to address the arising priority and need for **energy security**, EBRD Green Cities aims to increase investments in the power sector, thus enabling better support to cities to promote integration of renewables as well as improving performance and energy efficiency in transmission and distribution networks.

In addition, the Bank continues its ongoing support under EBRD Green Cities to both develop and prepare priority sustainable infrastructure pipeline projects and promote the implementation of existing projects' portfolio.

#### COVID Impact on Municipalities

| Description                                                                                                                                                                                                                                                                               | Risk category | Level of impact              | Probability of risk occurring |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|------------------------------|-------------------------------|
| <ul style="list-style-type: none"> <li>Straining city budgets and decreasing local borrowers' credit-worthiness, leading to increased reliance on sovereign lending, and delayed climate action.</li> <li>Revealed vulnerabilities for cities in responding to extreme events.</li> </ul> | Financial     | High (>20% of project value) | High                          |

#### Mitigation Measure(s)

*Please describe how the identified risk will be mitigated or managed. Do the mitigation measures lower the probability of risk occurring? If so, to what level?*

Reducing the cost of capital for climate action in cities will help cities overcome their immediate challenges to investing in climate solutions in the time of budget constraints.

In contrast to strained budgets, resilience and climate adaptation has been increasingly recognized as a priority area for cities to be able to withstand shocks, risks and hazards. Cities' vulnerabilities have been exposed due to the pandemic and increasingly due to climate change events. In order to support cities to build back better from the COVID crisis, and in order to ensure that low-carbon pathways remain a priority for cities, **EBRD Green Cities, through the GCF Facility, will need to adapt to the changing market conditions and plan to increase concessional support for climate adaptation solutions.**

In addition to the investments co-financing, **capacity building and knowledge sharing are key to provide comprehensive support to cities.** Among the undertaken activities are the EBRD Green Cities Webinars series that has been launched as immediate response to the pandemic, the 2021 and 2022 Annual Conferences, and establishing network for the municipal counterparts – the Green Cities Officers, across them we explored themes from the immediate response to the pandemic to transition to recovery that is green, smart, inclusive and resilient. Furthermore, EBRD piloted the Green Finance Roadmaps to outline a plan for the municipality to access capital markets and ensure that public and private finance will support the city's low-carbon, resilient development.

*\* Please expand this sub-section when needed to address all potential material and relevant risks.*

## H.1. REVISED LOGIC FRAMEWORK.

Please update the logic framework in accordance with the GCF's [Performance Measurement Framework](#) under the [Results Management Framework](#).

N/A – No change to the Logic Framework.

### H.1.1. Paradigm Shift Objectives and Impacts at the Fund level<sup>10</sup>

#### Paradigm shift objectives

| <i>Choose appropriate expected result</i> | Please elaborate on the paradigm shift objectives to which the project/programme contributes. Provide a summary of the overall project/programme climate change objectives |                             |          |                          |       |             |
|-------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|----------|--------------------------|-------|-------------|
| Expected Result                           | Indicator                                                                                                                                                                  | Means of Verification (MoV) | Baseline | Target                   |       | Assumptions |
|                                           |                                                                                                                                                                            |                             |          | Mid-term (if applicable) | Final |             |

#### Fund-level impacts

|                                            |                                                                                                                                                                                                                               |  |  |  |  |  |
|--------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|--|
| <i>Choose appropriate expected results</i> | <i>Please select relevant GCF indicators from the Fund's <a href="#">performance measurement framework</a>. More than one indicator may be selected per expected impact result. Relevant core indicators must be included</i> |  |  |  |  |  |
| <i>Choose appropriate expected results</i> |                                                                                                                                                                                                                               |  |  |  |  |  |
| <i>Choose appropriate expected results</i> |                                                                                                                                                                                                                               |  |  |  |  |  |

### H.1.2. Outcomes, Outputs, Activities and Inputs at Project/Programme level

<sup>10</sup> Information on the Fund's expected results and indicators can be found in its Performance Measurement Frameworks available at the following link (Please note that some indicators are under refinement):

[http://www.gcfund.org/fileadmin/00\\_customer/documents/Operations/5.3\\_Initial\\_PMF.pdf](http://www.gcfund.org/fileadmin/00_customer/documents/Operations/5.3_Initial_PMF.pdf)

| Expected Result                         | Indicator                                                                                                                                                                                       | Means of Verification (MoV) | Baseline | Target                   |                     | Assumptions |
|-----------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|----------|--------------------------|---------------------|-------------|
|                                         |                                                                                                                                                                                                 |                             |          | Mid-term (if applicable) | Final               |             |
| <b>Project/programme outcomes</b>       | <b>Outcomes that contribute to Fund-level impacts</b>                                                                                                                                           |                             |          |                          |                     |             |
| Choose expected outcome                 | Please select relevant GCF indicators from the Fund's <a href="#">performance measurement framework</a> .<br>More than one indicator may be selected per expected impact result where relevant. |                             |          |                          |                     |             |
| Choose expected outcome                 |                                                                                                                                                                                                 |                             |          |                          |                     |             |
| Choose expected outcome                 |                                                                                                                                                                                                 |                             |          |                          |                     |             |
| <b>Project Performance Measurements</b> |                                                                                                                                                                                                 |                             |          |                          |                     |             |
| 1.                                      |                                                                                                                                                                                                 |                             |          |                          |                     |             |
| 2.                                      |                                                                                                                                                                                                 |                             |          |                          |                     |             |
| 3.                                      |                                                                                                                                                                                                 |                             |          |                          |                     |             |
| <b>Activities</b>                       | <b>Description</b>                                                                                                                                                                              | <b>Sub activities</b>       |          |                          | <b>Deliverables</b> |             |
| 1.1.                                    |                                                                                                                                                                                                 | 1.1.1.                      |          |                          |                     |             |
| 1.2.                                    |                                                                                                                                                                                                 | 1.1.2.                      |          |                          |                     |             |
| 2.1.                                    |                                                                                                                                                                                                 | 1.1.3.                      |          |                          |                     |             |
| ...                                     |                                                                                                                                                                                                 | ...                         |          |                          |                     |             |

**H.2. ANY CHANGES TO ARRANGEMENTS FOR MONITORING, REPORTING AND EVALUATION? Yes ☐ No ☒ If yes, please elaborate**

Besides the arrangements (e.g. semi-annual performance reports) laid out in AMA, please provide project/programme specific institutional setting and implementation arrangements for monitoring and reporting and evaluation

Please provide methodologies for monitoring and reporting of key outcomes of the restructured project/programme, and how data/evidence will be collected to substantiate the results reported and the proposed changes.

N/A



#### I. UPDATED SUPPORTING DOCUMENTS FOR RESTRUCTURING PAPER

- ☒ NDA No-objection Letters *[to be shared ahead of GCF Operation Committee's decision-making]*
- ☐ Feasibility Study
- ☐ Integrated Financial Model that provides sensitivity analysis of critical elements (xls format, if applicable)
- ☐ Confirmation letter or letter of commitment for co-financing commitment (If applicable)
- ☐ Project/Programme Confirmation/Term Sheet (including cost/budget breakdown, disbursement schedule, etc.) – *see the Accreditation Master Agreement, Annex I*
- ☐ Environmental and Social Impact Assessment (ESIA) or Environmental and Social Management Plan (If applicable)
- ☐ Appraisal Report or Due Diligence Report with recommendations (If applicable)
- ☐ Evaluation Report of the baseline project (If applicable)
- ☒ Map indicating the location of the project/programme - please see **Annex**
- ☐ Timetable of project/programme implementation

## ANNEX 1 – GREEN CITIES FACILITY MAPS

### MAP 1 – EXISTING 9 HOST COUNTRIES



### MAP 2 – EXISTING 9 HOST COUNTRIES AND REQUESTED GEOGRAPHICAL EXTENSION



EBRD-GCF Facility Map:  
Existing 9 Host Countries and requested Geographical Extension




Green Cities Facility Countries

- |           |                   |            |                          |                   |
|-----------|-------------------|------------|--------------------------|-------------------|
| ① Tunisia | ④ North Macedonia | ⑦ Georgia  | ⑩ Morocco                | ⑬ Uzbekistan      |
| ② Albania | ⑤ Moldova         | ⑧ Armenia  | ⑪ Bosnia and Herzegovina | ⑭ Kyrgyz Republic |
| ③ Serbia  | ⑥ Jordan          | ⑨ Mongolia | ⑫ Kazakhstan             | ⑮ Tajikistan      |
- New Countries with signed NOLs

MAP 3 – CITIES IN EXISTING HOST COUNTRIES



MAP 4 – CITIES IN EXISTING HOST COUNTRIES AND REQUESTED GEOGRAPHICAL EXPANSION



MAP 5 – ALL THE CITIES PARTICIPATING IN THE EBRD GREEN CITIES PROGRAMME





GREEN  
CLIMATE  
FUND

## RESULTS MONITORING AND REPORTING

GREEN CLIMATE FUND FUNDING PROPOSAL | PAGE 26 OF 24

Starting with three pioneering cities in 2016 (Tirana, Tbilisi, and Yerevan), the EBRD Green Cities programme now includes sixty cities across EBRD's countries of operations.



## Annexes IV-VI

*Annexes IV-VI related to GCF/B.37/07 are contained in the limited distribution document to GCF/B.37/07/Add.01.*

---